

**BEFORE THE BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON**

**RESOLUTION NO. 2025-032**

Requesting approval of a resolution to amend Transportation on-call contract task order WSP 104 for the Broadway Deck Replacement project by an additional \$1,334,651.93.

**The Multnomah County Board of Commissioners Finds:**

- A. The Board, acting as the Multnomah County Public Contract Review Board (PCRB) and pursuant to PCRB Rule 49-0910(3), must approve contract price increases beyond 33 percent of the original contract price for contracts greater than \$150,000.
- B. The Broadway Deck Replacement Project ("Project") has completed the design phase and is now entering the construction phase, resulting in the need to add construction engineering support services to the original architectural and engineering (A&E) design task order; causing a necessary task order increase greater than 33 percent of the original task order price.
- C. This amendment ("Amendment") will compensate the A&E consultant for construction engineering support services required to support construction of the Project.
- D. The added work is within the general scope of the original contract, and this Amendment is in accordance with the requirements of Public Contract Review Board Rule 49-0910.

**The Multnomah County Board of Commissioners Resolves:**

To amend and increase the total amount of task order WSP 104 associated with contract number DCS-SVCSGEN-784-2018-conv with WSP USA, Inc. by an additional \$1,334,651.93 for a total task order value of \$4,061,192.98 for the Project.

**ADOPTED this 5th day of June, 2025.**



BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON

---

Jessica Vega Pederson, Chair

REVIEWED:

JENNY MADKOUR, COUNTY ATTORNEY  
FOR MULTNOMAH COUNTY, OREGON

By \_\_\_\_\_  
*Andrew Mulkey, Assistant County Attorney*

SUBMITTED BY: Margi Bradway, Director, Department of Community Services