

**BEFORE THE BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON**

**RESOLUTION NO. 2026-14**

Requesting approval of a resolution to amend contract DCS-CNSTR-17767-2025 with Hamilton Construction Co. for the Morrison Strengthening Project by an additional \$2,100,000.

**The Multnomah County Board of Commissioners Finds:**

- A. The Board, acting as the Multnomah County Public Contract Review Board (PCRB) and pursuant to PCRB Rule 49-0910(3), must approve contract price increases beyond 20 percent of the original contract price for contracts greater than \$150,000;
- B. The Morrison Strengthening Project (the "Project") has been awarded grant revenue that exceeds the current estimated completion cost of the Project. In order to maximize use of the available grant funds, additional strengthening and rehabilitation work will be added to the current contract up to the value of the grant;
- C. This amendment (the "Amendment") will compensate the contractor for the additional construction work, which includes installation of structural bracing, joint repairs, and resurfacing of a failed portion of the driving surface; and
- D. The added work is within the general scope of the original contract, and this Amendment is in accordance with the requirements of Public Contract Review Board Rule 49-0910.

**The Multnomah County Board of Commissioners Resolves:**

To amend and increase the total amount of contract DCS-CNSTR-17767-2025 with Hamilton Construction Co. for the Morrison Strengthening Project by an additional \$2,100,000 for a total contract value of \$3,694,850 for the Project.

**ADOPTED this 12th day of March, 2026.**



BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON

*Jessica Vega Pederson*

---

Jessica Vega Pederson, Chair

REVIEWED:  
JENNY M. MADKOUR, COUNTY ATTORNEY  
FOR MULTNOMAH COUNTY, OREGON

By

*Nick Baldwin-Sayre*  
\_\_\_\_\_  
Nick Baldwin-Sayre, Sr. Asst. County Attorney

**SUBMITTED BY:** Margi Bradway, Director