

**BEFORE THE BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON**

**RESOLUTION NO. 2026-044**

Resolution to amend contract number DCS-SVCSGEN-175-12-2025 for the Zoning Code Improvement Project, increasing the contract price by an additional \$73,505.00.

**The Multnomah County Board of Commissioners Finds:**

- A. The Board, acting as the Multnomah County Public Contract Review Board (PCRB) and pursuant to PCRB Rule 49-0910(3), must approve contract price increases beyond 33 percent of the original contract price for contracts greater than \$150,000.
- B. The first two phases of the multi-year Zoning Code Improvement Project (“Project”) have been completed. Phases one and two included a zoning code audit and public outreach. The Project is now entering the code amendment phase (phases three and four), resulting in the need for additional funding and to increase the contract price by more than 33 percent of the original contract price. The total contract cost to date is \$240,820.00.
- C. This amendment (“Amendment”) will compensate the Moore Iacofano Goltsman Inc. (MIG) consultants for code amendment and public meeting services required to support completion of the Project.
- D. The added work is within the general scope of the original contract, and this Amendment is in accordance with the requirements of Public Contract Review Board Rule 49-0910.

**The Multnomah County Board of Commissioners Resolves:**

To amend and increase the total amount of contract number DCS-SVCSGEN-175-12-2025 with MIG by an additional \$73,505.00 for a new total contract price of \$314,325.00 for the Project.

**ADOPTED this 18th day of June, 2026.**



BOARD OF COUNTY COMMISSIONERS  
FOR MULTNOMAH COUNTY, OREGON

*Jessica Vega Pederson*

---

Jessica Vega Pederson, Chair

REVIEWED:  
JENNY M. MADKOUR, COUNTY ATTORNEY  
FOR MULTNOMAH COUNTY, OREGON

By: *[Signature]*

---

June Bradley, Assistant County Attorney

**SUBMITTED BY:** Margi Bradway, Director