



MULTNOMAH COUNTY

Morrison Bridge Paint Project

May 13, 2020

Bike / Pedestrian Advisory Committee


Mike Pullen
Multnomah County
Transportation

Project Purpose and Schedule

- First painting since bridge opened in 1958
- Paint steel on 4 river spans and span between Eastbank Esplanade and river spans
- Repair steel
- Most work is below the deck
- Construction: Jan. 2021 – Nov. 2022



Bridge Spans to be Painted



Mobility Impacts


- Some schedule uncertainty until contractor hired this fall:

Highlights:


- North sidewalk closed, potentially for long durations
- South shared path:
 - To remain open except during 1-month detour in Fall 2021
 - Erect work bridges above path to keep it open at most times
- 3-4 traffic lanes open (except weekend/night closures)
- 1-month vehicle closure of two ramps (from Naito & to Water Ave.) in Fall 2021
- Waterfront Park & East Esplanade – No expected impacts
- **Alternate routes:** Hawthorne & Burnside bridges




Traffic Stage I (No Bike/Ped Impacts)




Traffic Stage 1B (Path Detour) South Ramps Closed to Vehicles



Traffic Stage II (North Walk Closed)



Traffic Stage III (Road Closed/Path Open)



Questions and Comments?



Rusted structural steel supporting the bridge deck will be repainted.

For more information:
multco.us/morrisonpaint

