DRAFT
SUN Service System Model Review Timeline
10/4/13 version

SYSTEM REVIEW AREAS

				RFP Structure & Process & SUN CS Purchasing Considerations							
				Access, Service Integration & Service Gaps							
			System and Contracting Structures								
		Program by Program Review			**System & Program Outcomes**						
		Resource Allocation Workgroup									
SUN Theory of Change & Equity Team Recommendations									**Model & RFP Development**		
Oct 13	**Nov 13**	**Dec 13**	**Jan 14**	**Feb 14**	**Mar 14**	**Apr 14**	**May 14**	**June 14**	**July 14**	**Aug 14**	**Sept 14**

SPECIFIC COUNCIL MILESTONES

SUN CC Council Mtg
11/1 and possibly 12/6
Adopt Theory of Change

SUN CC Council Mtg
3/7 Adopt Allocation
Methodology

SUN CC Council Mtg
4/4 Briefing on
Program Review Input

SUN Sponsors Mtg
11/19

SUN Sponsors Mtg
3/4

SUN Sponsors Mtg
6/16