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• Construction update and photos

• Diversity Dashboard

• Financial Update

• Schedule Update

BRIEFING AGENDA



• 17th Floor South concrete has been placed

• Sprinklers installed through Level 9

• Mechanical/Electrical/Plumbing: Rough-in up to 

Level 6

• Façade: mullions, glass installation on-going and 

stone installation to start soon

• Finish mock-ups on-going

• Jefferson Station reconstruction has started

• Construction team has relocated to the 2nd floor 

of the Tower

Construction Status



Aerial Photo - September



Lobby Ceiling



Jefferson Station Reconstruction



Viscous Damper



Viscous Dampers



Façade System Installation



Façade Stone



Window Testing



Fire Pump room 



Basement systems installed



Cell Mock-up



2nd Floor Courtroom 



Jury Box Finish Mock-up



Team Co-location



County Co-location



July 2018 MCCCH Construction Small Business Dashboard

Glossary: MBE—Minority-Owned Business, WBE—Women-Owned Business, ESB—Emerging Small Business, SDV - Service Disabled Veteran

*Represents adjusted GMP construction value
Cumulative Construction Data from 10/31/2016 to 7/31/2018.

Summary

• These charts are based on 
contracts and dollars 

awarded to date.
• The contractor’s goal is to 

award 20% of total con-
tract dollars to MWS-

DVESB firms. Currently, 
MWSDVESB Contracted is

26.1% *



July 2018 MCCCH Construction Workforce Dashboard

Cumulative Construction Data from 10/31/2016 to 7/31/2018
WTHP Participation for minority men and all women for apprentice and journey levels in accordance with the PLA.

Project Summary
•  Total Project Apprenticeship to date is 27.8%

•  Project Goal is 20% apprenticeship by trade

•  Project Total minority participation is 19.6% and female is 9.0%



July 2018 MCCCH Construction Workforce Dashboard

Cumulative Construction Data from 10/31/2016 to 7/31/2018
WTHP Participation for minority men and all women for apprentice and journey levels in accordance with the PLA.



July 2018 MCCCH Construction Workforce Dashboard

Cumulative Construction Data from 10/31/2016 to 7/31/2018

Project Summary–
•   Project has exceeded the 20% MWSDVESB Goal
· Working with individual subs to improve workforce diversity
•   New / smaller subs are needing a lot of support understanding and fulfilling workforce

requirements
· Buyout nearly complete
· Increased workforce numbers for MEP and curtainwall subs



Green Dot



Green Dot – Maurice Rahming – O’Neil Electric



Financial Update

Budget Costs to Date

Construction $247,000,000 $87,100,000

Soft Costs $64,000,000 $46,600,000

Total (incl. contingency) $324,500,000 $133,700,000

Contingency Budget $13,500,000

Contingency Allocations $3,850,000

Remaining Contingency $9,650,000

Financing (To date)

County Funding (OTO) $79,400,000

State Payments to County $32,700,000

County Bonds Sale $96,000,000



Schedule 

• Place concrete for floor 17 South and Roof

• Trades to continue working their way up the building

• Façade work to continue 

• Finish work to start

• Topping out ceremony November 9th



Questions? 


