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CONSULTING PARTIES ADVISORY GROUP MEETING 

Meeting Date: Friday, April 25, 2025  Time: 8:00 AM to 9:00 AM 
Location: Virtual – MS Teams  

 

Attendees: (mark x for attendance in field to the left next to the name) 

X Chris Bailey, Confederated Tribes of the Grand 
Ronde Community 

 Tom McConnell, Oregon Dept. of Transportation 

 Briece Edwards, Confederated Tribes of the Grand 
Ronde Community 

X Bob Hadlow, Oregon Dept. of Transportation 

 David Harrelson, Confederated Tribes of the Grand 
Ronde Community 

X Roy Watters, Oregon Dept. of Transportation 

 Peter Hatch, Confederated Tribes of Siletz Indians  Sarah Jalving, State Historic Preservation Office 
 Buddy Lane, Confederated Tribes of Siletz Indians X Kurt Roedel, State Historic Preservation Office 
 Ashley Morton, Confederated Tribes of the Umatilla 

Indian Reservation 
 Tim Heron, Portland Permitting & Development, 

Historic Landmark Commission 
 Robert Brunoe, Confederated Tribes of the Warm 

Springs Reservation 
X Hillary Adam, Portland Permitting & Development 

 Austin Smith Jr., Confederated Tribes of the Warm 
Springs Reservation 

 Brandon Spencer-Hartle, Portland Permitting & 
Development 

 Casey Barney, Confederated Tribes and Bands of 
the Yakama Nation 

 Laurie Jordon, Columbia River Inter-Tribal Fish 
Commission 

 Gregg Kiona, Confederated Tribes and Bands of 
the Yakama Nation 

X Steve Dotterrer, Architectural Heritage Center 

 Jessica Lally, Confederated Tribes and Bands of 
the Yakama Nation 

 James Heuer, Architectural Heritage Center 

X Noah Oliver, Confederated Tribes and Bands of the 
Yakama Nation 

X Heather Flint Chatto, Architectural Heritage 
Center 

 James Gordon, Cowlitz Indian Tribe  Nathan Holth, HistoricBridges.org 
X David Clarke, Federal Highway Administration  Hanako Wakatsuki-Chong, Japanese American 

Museum of Oregon 
 Misty Thorsgard, Federal Highway Administration X Brian Kimura, Japanese American Museum of 

Oregon 
 Thomas Parker, Federal Highway Administration  John Czarnecki, New Traditional Architecture 
 Erin Parker, Federal Highway Administration X Kim Moreland, Oregon Black Pioneers 
 Rachael Mangum, Advisory Council on Historic 

Preservation 
 Kerry Tymchuck, Oregon Historical Society 

X Kasey Miller, Advisory Council on Historic 
Preservation 

 Nicole Possert, Restore Oregon 

 Astrid Liverman, National Park Service  Representative, Willamette Light Brigade 
X Doug Wilson, National Park Service X Ed Wortman, Author and Historian 
 Christopher Johnson, National Park Service X Sharon Wood Wortman, Author and Historian 
 Elaine Jackson-Retondo, National Park Service X Stella Funk Butler, Gresham Coalition of 

Neighborhoods 
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X J.R. Lilly, Tribal Liaison, MC X Steve Drahota, AE 
X Megan Neill, MC X Christina Tomaselli, AE 
X Jill Wolf, MC X Brian Bauman, AE 
 Sarah Hurwitz, MC X Jen Hughes, AE 
X Gigi Cooper, OR X Adam Alsobrook, AE 
X James Hencke, OR  David Ellis, AE 
 Suzanne Carey, OR X Stacy Thomas, AE 
X Brandy Steffen, AE (Facilitator)  Jeramie Shane, AE 
 Rachel Spencer, AE X Shannon Simms, AE 
X Kathy Fry, AE   

 

MEETING AGENDA 

Agenda Topic Presenter Duration 

Welcome and Roll Call Bob and Roy 5 min 

Topics for Meeting #6 Brandy 3 min 

Project Updates Megan / Jen 5 min 

Urban Design Presentation Jill / Mayer 
Reed 30 min 

Discussion Brandy 10 min 

Next Steps Megan 5 min 

 

MEETING NOTES 

Welcome and Roll Call 

• Roy Watters (Oregon Department of Transportation [ODOT]) led the roll call and Brandy Steffen 
(Design Team) provided an overview of the agenda items.  

• Meeting Purpose: to provide input on the implementation of the mitigation to resolve the adverse 
effect on Burnside Bridge as described in Stipulation II of the Section 106 Programmatic 
Agreement. 

Topics for Meeting #6 

• This meeting will focus on project updates, an urban design presentation, and next steps. 

Project Updates 

• Megan Neill (Multnomah County) provided a schedule update for the project. Multnomah County 
decided to delay right-of-way acquisitions by one year which pushes the start of construction by 
one year. This delay is due in part to uncertainty in the government grant funding. The Project 
Team is considering value engineering opportunities to help reduce the overall project costs and 
make the project easier to build. Nothing will be changing the commitments in the Section 106 
Programmatic Agreement. We will continue to keep this group aware of project updates.  
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• Jen Hughes (Design Team) provided an overview of the anticipated Consulting Parties Advisory 
Group schedule changes (Slide 5). Mitigation topics discussion to recommence in June 2026. 

Discussion 

• David Clarke (Federal Highway Administration [FHWA]) – understand the reason to delay the 
project a year. Has there been public outreach communicating this delay? 
 Megan Neill (Multnomah County) – we briefed the Board of County Commissioners and 

provided a news release to the public. 

• Roy Watters (ODOT) – as the Project Team pursues value engineering opportunities, we do not 
want to impact our Section 106 Programmatic Agreement commitments.  

Urban Design Presentation 

• Purpose: to share progress and potential locations being explored for use of salvaged materials 
and interpretive panels. Keep the Consulting Parties Advisory Group informed. No decisions at 
this time, preliminary efforts. 

• Timing: Relationship with local permitting: seeking to align input from Community Design Advisory 
Group (CDAG) and Consulting Parties Advisory Group and seeking permit approval from Historic 
Landmarks Commission. Final decisions timing not certain. 

• Kathy Fry and Shannon Simms (Design Team) presented early urban design opportunities 
particularly the west side of the bridge in the Skidmore/Old Town Historic District (Historic District), 
the mid-river span, and the east side of the bridge in the Central Eastside Industrial District 
(Industrial District). 

• The Historic District has requirements for types of materials to maintain consistency with the 
historic district. There are unique opportunities to respond to these requirements including reusing 
salvaged bridge materials. Under the bridge at Span 1, the MAX Station will be closing, the 
stairway will be removed, and fewer bridge columns will open the area under the bridge. 
Designers are looking at ways to break down the scale of the large walls along the pedestrian 
spaces in Span 1 with reusable salvaged materials. The bridge design on-deck is still under 
development. 

• The Industrial District has had recent developments and opportunities for creative spaces, street 
art, murals, etc. There is also a building size wall and possibilities around Bent 8 and 9 for mural 
art. Industrial District mural art themes have some overlap with the themes for this project. There 
could be opportunities to connect with the Industrial District art community. Future decisions to 
come but currently considering budget.  

Discussion 

• David Clarke (FHWA) - for value engineering that will be happening, I have seen a lot nationwide 
lately about changes in construction materials to lower cost, as well as overall design changes, so 
I echo what Roy Watters stated that this group needs to be kept in the loop. 

• Kim Moreland (Oregon Black Pioneers) - Has there been any discussion about designs on the 
post under the bridge? New Orleans and Los Angeles have decorated posts for example. Posts 
should be part of the public space gathering opportunities. Love to engage local artists for this 
effort. Great opportunities.  
 Shannon Simms (Design Team) – the Historic District criteria help define what opportunities 

are possible. 
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 Megan Neill (Multnomah County) – we have worked with the Regional Arts & Culture Council 
and have experience with adding art to columns.  

• Steve Dotterer (Architectural Heritage Center) – possible new safety considerations with the 
anticipated changes to the layout under the bridge. People may feel uncomfortable passing from 
one side of the MAX tracks to the other under the bridge.  
 Design Team – we will collectively consider safety challenges, and the design will create more 

openness. 

• David Clarke (FHWA) - one question, if not for today but maybe another meeting, I do not recall 
what the Programmatic Agreement says about lighting so I would like to hear more about design 
for the lighting. 

• Roy Watters (ODOT) – there are fish requirements related to lighting under the bridge. 

• Bob Hadlow (ODOT) – temperature of the lighting is something to consider.  

• Multnomah County – we could share lighting concepts and design guidelines with this group at 
next agenda.  

• Noah Oliver (Confederated Tribes and Bands of the Yakama Nation) – make sure there is a 
connection with stormwater, accreditation, and other components that do not interfere. Agree with 
Roy Watters. 

• Doug Wilson (National Park Service) - Artwork and lighting should be sympathetic and not detract 
from the National Historic Landmark District. 

• Heather Flint-Chatto (Architectural Heritage Center) – I love the idea of murals for the blank walls 
and other column treatments. If possible, consider using texture or a low relief concrete to help 
frame the murals and create a more open feeling. I loved the example wall with the repurposed 
hardware. It would be great to make these interactive (spinnable wheels for example). 

• Bob Hadlow (ODOT) - Community Bridge, a trompe l’oeil mural in Frederick, Maryland. 

Next Steps 

• Anticipate periodic update meetings in June and/or September 2025. Section 106 specific 
meetings reconvene in June 2026. 

• Meeting materials are available on the website (https://multco.us/info/consulting-parties-advisory-
group-meeting-materials).  

• Consulting Parties Advisory Group participants can provide input via email (EQRB-Consulting-
Parties@multco.us).  

• Roy Watters and Bob Hadlow (ODOT) are Section 106 representatives and receive these emails. 
Bob and Roy thanked the group and acknowledged input is appreciated.  

• Megan Neill (Multnomah County) thanked the group for their patience as the project navigates 
through the schedule changes which are common on large complex projects. 

https://racc.org/
https://www.visitfrederick.org/listing/%E2%80%9Ccommunity-bridge%E2%80%9D-mural/3064/
https://multco.us/info/consulting-parties-advisory-group-meeting-materials
https://multco.us/info/consulting-parties-advisory-group-meeting-materials
mailto:EQRB-Consulting-Parties@multco.us
mailto:EQRB-Consulting-Parties@multco.us
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