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e 6 ADA ramps being constructed currently
o Halsey and Market (Target)
o Halsey and 230th Ct
o Stark St (Black Rock Coffee)

e Construction completed by end of May

PM - Mike Cook



223rd Fairview Elementary SRTS

e Safe routes to school project - Fairview
Elementary

e Halsey St to Main St - sidewalks/ADA ramps,
bike lanes, paving, striping, signs, lighting

e Bids opened May 7th - 6 bidders

e Construction should be starting end of
June/beginning of July

e Construction significantly completed by
beginning of Sept before school starts

PM - Sara Jeffrey
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: This Safe Routes to School
+ project will improve :
E 223" Ave between Main St. :
: and Linceln St.

-----------------------------

BRIDGE ST

SAFE ROUTES TO SCHOOL
22370 AVENUE
As illustrated, this project will:

Construct a western sidewalk
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Add bike lanes on each side
Improve striping and signs

@ Construct drainage and water
“ quality infrastructure

Repave roadway *
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Germantown Speed Signs

Speed safety project o EeT
4 Speed Fgedback Radar Signs LOCATIONS
Rumble strips

Bids opened May 6th

Aaken was the successful bidder
Construction should start in June and
be completed by August 31st
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Reeder Rd Culvert Replacement

e Replacing failed culverts under Reeder
Rd on Sauvie Island

e Temporary repair done in 2022 to
reopen the road

e ROW in process and design completed

e Construction anticipated to start in

July/August Sauvie
Island

Reeder Beach
RV Park &
Country Store

PM - Beth Britell




Buxton ADA Ramp Project

e ADA ramp replacement
o Buxton Rd and 2nd St
o Buxton Rd and 3rd St

o Buxton Rd and 4th St 2 e
e Construction TBD LB g
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Gordon Creek Landslide Repair - Emergency Project

e Emergency landslide repair

e Design includes soil nails and
shotcrete wall

e Culvert replacement and road
rebuild

e Design is ongoing

e Construction TBD

PM - Beth Britell




Transportation Projects
Summer 2026
East County Cities



City of Wood Village

e Rebuild of 236%

e ~ 500ft of roadway

e Remove current asphalt, regrade the crown, and add additional catch basins
e Crack and slurry seal additional neighborhood streets
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City of Fairview Ongoing Historic Fairview

neighborhood sidewalk infill project
Lincoln Street Sidewalks '9 idewalk infill proj

: . » Connections to Fairview
» Add sidewalks, planter strip, street trees on Elementary School

south side of the street  Many sidewalk gaps remaining
» Complexities due to existing street usage

» Late summer/early fall construction

No Sidewalks




City of Gresham

e Gresham-Fairview Trail Phase 4
o Connects Halsey to Sandy

o Adds sidewalk on Halsey from 2015t to west
e C(Cleveland Avenue, Stark to Burnside

o Continues complete street from Burnside to Stark, adding sidewalks and RFFBs
e Yamhill Sidewalk Infill
o Builds sidewalk on Yamhill west from 182" to Rockwood Central Park
e Palmquist Sidewalk Infill
o SRTS project near Hogan Cedars and Springwater Trail
e Traffic Calming for Davis and Hollydale Schools
o Speed humps added, SRTS funding
e Installation of Five (5) Rectangular Rapid Flashing Beacons (RRFBSs)
e Marine Drive Trail (Metro)
O Between NE 185" Drive and NE Interlachen Lane
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