EARTHQUAKE
READY

BURNSIDE BRIDGE

Earthquake Ready Burnside Bridge
Better. Safer. Connected.

AMultnomah
ammmm County

Senior Agency Staff Group — Agenda Meeting #7

Project: Earthquake Ready Burnside Bridge
Subject: Senior Agency Staff Group Meeting #7
Date: Monday, May 13, 2019

Time: 1:00 to 3:00 p.m.

Location:

HDR - 1050 SW 6th Ave, Suite 1800, Portland; 17 Downing Conference Rm

SASG Members:

Mark Lear, City of Portland

Brian Monberg, City of Gresham

Chris Deffebach, Washington County

Malu Wilkinson, Metro

Shelly Haack, Prosper Portland

Mike Bezner, Clackamas County

Steve Witter, TriMet

Mike Morrow, FHWA

Sam Hunaidi, ODOT

Amanda Kraus, Sen. Kathleen Taylor’s Office
Dan Bower, Portland Streetcar

Greg Theisen, Port of Portland

Zoe Bluffstone, Rep. Smith Warner’s Office

Project Team Members:

lan Cannon, MultCo
Megan Neill, MultCo

Liz Smith Currie, MultCo
Chris Fick, MultCo

Kim Peoples, MultCo
Jon Henrichsen, MultCo
Mike Pullen, MultCo
Emily Miletich, MultCo
Joanna Valencia, MultCo
Jamie Waltz, MultCo
Jeston Black, MultCo
Heather Catron, HDR
Steve Drahota, HDR
Cassie Davis, HDR

Jeff Heilman, Parametrix
Alice Sherring, Envirolssues
Laura Pefa, Envirolssues

Agenda:
1:00 p.m. Welcome and Introductions Heather Catron
1:05 p.m. Opening Remarks Megan Neill
1:10 p.m. Project Update Heather Catron / Jeff Heilman /
e Funding Opportunities Steve Drahota
e Project Timeline
e Deliverables Review
e CTF Workplan
e Working/Focus Groups Status
1:30 p.m. Diversity, Equity and Inclusion Focus Group Mike Pullen / Alice Sherring
2:00 p.m. Constructability and Estimating Steve Drahota
2:20 p.m. Construction Approach: Temporary Diversion Bridge Steve Drahota
2:50 p.m. Upcoming Meetings and Closing Remarks Megan Neill
3:00 p.m. Adjourn All




% Earthquake Ready Burnside Bridge Key Milestones Schedule: Environmental Phase A"’é‘(‘)‘m‘:;“ah

BURNSIDE BRIDGE

2018

Q1 Q2
EQRB Feasibility Study Early Scoping

Project Management

= BCC Presentations/Briefings ® ® ® o ® 0 o ® O o ®

=  PMT Meetings Monthly

Public Outreach
= Public Outreach Activities

Alternatives Refinement

=  Conceptual Design : 0

=  Methods Memos Notike of Intent
I (Draft EIS starts)

= Baseline Reports
Preferred Alternative

=  Evaluation Criteria Development
= Measures Refinement & E——
Weightings Development
= Ratings Development - Recommended
= Alternatives Evaluation I D/ oferred Alternptive
= PA Recommendation -3;%'0

Draft EIS Technical Reports

= Batch A: Prepare and Review |
= Batch B: Prepare and Review

Publish Draft
DRAFT EIS Ei
=  Prepare DEIS o8
=  Public Comment Period H"".
o I Public Issue FEIS/ROD|
Hearing & Funding Plan}

Combined Final EIS and ROD
=  Prepare FEIS/ROD
Post ROD

. Permit
Federal Permits and Approvals #

Bridge Type Selection II-

. Multnomah.C(?unty Board of Ct.)mmissioners ;;; Public Outreach o Policy Group Decision Point * Key Project Milestone May 2019
Briefings & Presentations




EARTHQUAKE KEY MILESTONES SCHEDULE A .
Environmental Phase Ao
BURNSIDE BRIDGE

BETTER - SAFER - CONNECTED Updated 5/7/2019
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il 22 Scopng
EQRB Feasibility Study L 9B Early Scoping (V]
Project Management Tasks
BCC Presentations and Briefings [ J ‘ ® ‘ ‘ ‘ [ J ‘ ‘ o [ [ J o o () ([ J o

PMT Monthly Meetings

Alternatives Refinement Evaluation Criteria and o |
Refined Alternatives Scoping Period
. [ > ) ‘. (]
Conceptual Design 6.H __6_0¢H "\LQ'O [
Notice of Intept
Methods MemOS W
Baseline Reports
Preferred Alternative

Evaluation Criteria Development © XX (D —

Measures Refinement and
Weightings Development Ko s KO o _HB_00,

Ratings Development 0.0, Recommended
Preferred Alternative

Alternatives Evaluation O CH ‘
o nded Preferred)Alternative

Recommended Preferred Alternative

Draft EIS Technical Reports

Technical Reports S ——

Draft EIS ublish draft EIS DEIS: Public
Prepare DEIS O Hearing

Public Comment Period —c

-l

Combined Final EIS and ROD Issue FEIS/Sign ROD
Prepare FEIS/ROD O B0 0‘

Federal Permits and Approvals Post ROD Permits 0‘
ann %

KEY @ Multnomah County Board of Commissioners Briefings and Presentations @ Community Task Force [5] Senior Agency Staff Group :g Public Outreach @ Policy Group Project Update @ Policy Group Decision Point O Key Project Milestone

Bridge Type Selection ‘




EARTHQUAKE
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EQRB Working Group / Focus Group Schedule

Earthquake Ready Burnside Bridge

Better. Safer. Connected.

AMultnomah
ammmm County

NAME OBJECTIVE WHAT / AGENDA TOPICS STATUS
Roadway / Transit  [To provide early technical input on « City of Portland (PBOT: Teresa Boyle, Jamie Jeffrey, Ningsheng Zhou) 1. Project/ WG Introduction; Roadway / transit [2/25/2019 Complete
(Motorized) motorized design standards and « ODOT (David Warrick, Doug Stanley (alternate)) design standards and criteria; Preliminary
preferences. « Portland Streetcar (Andrew Plambeck) Geometrics
« TriMet (John Giriffiths)
* Multnomah County (Megan Neill) 2. Specific motorized design details (if required)|Jul-19
« Consultant (Heather Catron, Steve Drahota, Steve Katko, James Shamrell, Sumi Malik, Omar Jaff,
Mark Dorn, Christina Tomaselli)
« CTF: Laurelhurst NA (Fred Cooper); Oregon Walks (Paul Leitman); Portland Freight Advisory
Committee (Bill Burgel); Gresham Area Chamber of Commerce (Neil Jensen)
Multi-Modal To provide technical input on the « City of Portland (PBOT: Teresa Boyle, Jamie Jeffrey, Roger Geller, Michelle Marx, Matt Kelly; 1. WG Introduction; Multi-modal design criteria;|4/8/2019 Complete
bridge uses, typical sections, and Parks: Tate White) Refined roadway and bike/ped geometrics
connections to the existing multi- « Portland Streetcar (Andrew Plambeck)
modal networks. * Metro (Anthony Buczek, Alex Oreschak (alternate))
« TriMet (John Giriffiths)
« ODOT (Basil Christopher)
* Multnomah County (Megan Neill, Kate McQuillan)
« Consultant (Heather Catron, Steve Drahota, Steve Katko, James Shamrell, Adrian Witte (Robert
Burchfield alt.), Lauren Wilbur, Sumi Malik, Omar Jaff, Rebecca Bautista (Opt.)) 2. Bridge width options and cross-section 5/7/2019
Additional Community Invites: option; Park accesses and impacts
« Street Trust (Jillian Detweiler) 3. Refined bridge width options and cross- Jun-19
« Lyft (Dorothy Mitchell) section options
« Oregon Walks (Paul Leitman - CTF) 4. Construction staging options and impacts Jul-19
« Disability Rights Oregon (Matt Hoffman - CTF)
* MultCo BPAC (Art Graves - CTF) 5. Alternatives design concepts review Aug-19
* AAA (Marie Dodds - CTF) - -
« Portland Freight Advisory Committee (Bill Burgel - CTF) 6. TBD (if required) Sep-19
« Bus Lane Project (TBD)
« Oregon Trucking Administration (TBD)
+ Gresham Area Chamber of Commerce (Neil lensen - CTF)
Constructability / To provide technical input on « City of Portland (PBOT: Teresa Boyle, Cameron Glasgow) 1. Project/ WG introduction; Construction 4/26/2019 Complete
Estimating construction « ODOT (David Warrick, Maggie Bartley, Doug Stanley, Katie Bell, Shaneka Owens (FHWA), methods; Estimating approach
approach and cost estimates. Zachary Horowitz (Opt.), Jennifer Mora (Opt.) 2. Construction methods and impacts May-19 Scheduled
* Multnomah County (Megan Neill, lan Cannon, Emily Miletich) 3 Estmati t JU-19
« Consultant (Heather Catron, Steve Drahota, Steve Katko, Mark Libby, Jason Ruth, Brett Schneider, [~ S [PETEMEIES u
Kevin Parrish, Christina Tomaselli) 4. Estimate review Aug-19
* CTF: Gresham Coalition of Neighborhoods (Stella Funk-Butler); Portland Freight Advisory
Committee (Bill Burgel); Community Member at-Large (Ed Wortman)
Transportation To provide technical input on traffic « City of Portland (PBOT: Teresa Boyle, Jamie Jeffrey, Ningsheng Zhou, Clay Veka, Matthew Kelly [1. Project/ WG Introduction; Transportation 2/15/2019 Complete
analysis and planning. (Ferris-Smith), Katherine Levine, Jennifer Mora (Opt.)) Methodology Memo feedback
* Metro (Anthony Buczek) 2. Traffic analysis approach 5/2/2019 Scheduled
« Portland Streetcar (Andrew Plambeck)
« ODOT (Katie Bell, Zachary Horowitz (alternate) 3. Traffic analysis approach (if required) TBD
« FHWA (Shaneka Owens)
* Multnomah County (Megan Neill, Brendon Haggerty) 4. Construction staging June-19
« Consultant (Heather Catron, Steve Drahota, Steve Katko, Sumi Malik, Christina Tomaselli, Ryan
LeProwse, Adrian Witte) 5. TBD (if required) Jul-19
« CTF: Laurelhurst NA (Fred Cooper); Oregon Walks (Paul Leitman); Portland Freight Advisory
Committee (Bill Burgel); MultCo BPAC (Art Graves); Gresham Area Chamber of Commerce (Neil
Jensen)
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HM::;::“ Earthquake Ready Burnside Bridge AMultnomah

BURNSIDE BRIDGE Better. Safer. Connected. ams Cou nty

EQRB Working Group / Focus Group Schedule

NAME OBJECTIVE WHAT / AGENDA TOPICS STATUS

Seismic To provide early technical input on non-|+ City of Portland (PBOT: Cameron Glasgow) 1. Project/ WG Introduction; Seismic design  [2/14/2019 Complete
motorized design standards and + ODOT (Bridge: Bruce Johnson; Region 1: Liantao Xu, Albert Nako) criteria and analysis refinement approach review
preferences. « Portland State University (Peter Dusicka, Evan Kristof)
« FHWA (Tim Rogers) 2. Review updated seismic design criteria; 5/2/2019 Scheduled
* Multnomah County (Megan Neill, Jon Henrichsen, lan Cannon) Review geotechnical hazard mitigation
« Consultant (Heather Catron, Steve Drahota, Dave Korpi, Mark Libby, Yuhe Yang, Justin Doornink, [refinement
Park Piao, Rebecca Bautista, Christina Tomaselli) 3. Refined seismic analysis findings review Jul-19
« CTF: Portland Freight Advisory Committee (Bill Burgel); Community Member at-Large (Ed
Wortman)
Natural Resources |To collect input from natural resource |+ NMFS (TBD) « City of Portland (BES: Kaitlin Lovell, Dave Nunamaker; Parks: Tate [1. Interests and drivers 4/15/2019 Complete
regulatory agencies that will or may « ACOE (TBD) White)
have permitting authority on the « USFW (TBD) * Multnomah County (Megan Neill)
project, so as to integrate permitting « DEQ (TBD) « Consultant (Heather Catron, Jeff Heilman, Brian Bauman, Bill Hall, [2. Input on IW construction methods and May-19 In Progress
considerations in the DEIS and « ODFW (TBD) Rachel Barksdale) demolition; Stormwater approach and siting
alternatives design. « DSL (TBD) « ODOT (Thomas Loynes, Devin Simmons)
« ODOT (TBD) « EPA (Anthony Barber) 3. Resources input for Baseline Reports Aug-19
< FHWA (TBD) « State of Oregon (Russ Klassen)
« US Army (Natalie Edwards)
« DEQ (Cheryl Grabham) 4. Every 3 months during DEIS; 1 During FEIS [TBD
« CTF: Gresham Coalition of Neighborhoods (Stella Funk-Butler);
Community Member at-Large (Sharon Wood Wortman)

Cultural Resources |To consolidate the coordination with « City of Portland (BDS: Art Graves; BPS: Nicholas Starin; Parks: Tate White) 1. Interests and drivers; Impacted resources; |May-19

and input from potential Section 106 |+ ODOT (Roy Watters, Robert Hadlow, Jeff Buckland, Tom McConnell) Confirm review and approval process; AP|

consulting parties, as part of * FHWA (Emily Cline, Shaneka Owens)

implementing the Section 106 process. [+ SHPO (TBD) 2. Retrofit's historic impacts and process; Jun-19
* Multnomah County (Megan Neill, TBD) Replacement bridge drivers and interests
« Consultant (Heather Catron, Jeff Heilman, David Ellis, Christina Tomaselli)
« Many other agencies are being considered for potential consulting party status. Finalizing that list 3. TBD Aug-19
requires coordination with SHPO which is anticipated in March 2019. 4. Every 3 months during DEIS; One during TBD

* CTF: Gresham Coalition of Neighborhoods (Stella Funk-Butler); Community Member at-Large (Ed |FEIS
Wortman); MultCo BPAC (Art Graves); Burnside Skatepark (Gabe Rahe)

Definition of To provide input on the definition of the [+ City of Portland (PBOT: Teresa Boyle, Jamie Jeffrey, Millicent Williams) 1. Annotated Outline feedback (incl. No build) [5/30/19 (No Scheduled
Alternatives build and no-build alternatives. « ODOT (Doug Siu, Talia Jacobsen (alternate)) Build)

< FHWA 2. Draft Definition (incl. No build) Jun-19

* Multnomah County (Megan Neill, TBD)

« Consultant (Heather Catron, Jeff Heilman, Steve Drahota, TBD) 3. Final Definition (incl. No build) Jul-19

« CTF: Community Member at-Large (Sharon Wood Wortman); MultCo BPAC (Art Graves)
Urban To inform early urban design and * Multnhomah County (Megan Neill, TBD) 1. Discuss the approach to urban design and June-19
Design/Aesthetics aesthetics considerations. « Consultant (Catron, Heilman, Mayer Reed staff, TBD) aesthetics during NEPA

« TriMet (Steve Witter) 2.TBD

« CTF: Gresham Coalition of Neighborhoods (Stella Funk-Butler); Community Members at-Large (Ed 3. TBD

Wortman and Sharon Wood Wortman); MultCo BPAC (Art Graves); Burnside Skatepark (Gabe 4. TBD

Rahe)

+ Others (TBD)
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Emergency
Management

OBJECTIVE

To provide insight on Emergency
Management plans, and technical
needs

(access, capacity, etc.).

Earthquake Ready Burnside Bridge

Better. Safer. Connected.

- PBEM (TBD)
* RDPO (Laura Hansen, Rich Grant)

« OEM (Althea Rizzo)

* Metro (TBD)

+ ODOT Region 1 (Cory Hamilton, Geoff Bowyer (alternate))

« Clackamas County (Jay Wilson)

« Washington County (John Wheeler)

« Oregon State (Mike Harryman)

« City of Portland (Don Russ, Teresa Boyle)

* Multnomah County (Megan Neill, Alice Busch, Chris Voss, Tina Lefebvre)

+ USCG (James Marten)

< Consultant (Heather Catron, Cassie Davis, TBD)

« CTF: Gresham Coalition of Neighborhoods (Stella Funk-Butler); MultCo BPAC (Art Graves);
Laurelhurst NA (Fred Cooper); American Medical Response (Robert McDonald)

WHAT / AGENDA TOPICS

1. Needs and drivers - access/capacity for
everyday use, during construction and post-
earthquake; plans and policies assessment

AMultnomah
ammmm County

STATUS

Social Services

To provide insight on access, housing,
shelter and service needs.

 Portland Rescue Mission (Timothy Desper (CTF), Eric Bauer)
« Central City Concern (Kathy Pape (CTF), Gary Cobb)
Bridgetown Night Strike (Lesley Snider)

0

1. Evaluation Criteria (interests and needs) and
Measures (information needs) (access and
service needs for everyday use, during

N/A - one-on-one
meetings with
directly impacted

sustainability approach and track
progress of work plan.

Tate White)

* Multnomah County (Megan Neill, John Wasiutynski, Brendon Haggerty, Andrea Hamberg; ACSI:
Karianee Schlosshauer, Mara Gross)

* Metro (Lake McTighe)

< Consultant (Heather Catron, Jeff Heilman, Andre Baugh, Cassie Davis)

+ ODOT (Robert DeVassie)

framework of the Greenroads rating system and
other best practices

* A Home for Everyone (Marc Jolin) construction and post-earthquake; stakeholders
» Ride Connection (Mike Mullins) housing/shelter plans and projected needs post-
* Mercy Corps (Tesia Eisenberg (CTF) construction; maintenance project update; equity
« Salvation Army (Kitty Bunten, Kristi Bugge) lens)
+ JOIN (Shannon Singleton, Will Harris)
 Union Gospel Mission (Peter Kelley) Construction impacts and detour bridge
* Multnomah County (Megan Neill, Jennifer Masotja)
« Consultant (Heather Catron, Cassie Davis, Andre Baugh) Potential mitigation ideas
2. Input on draft measures for social services Winter 2019
criteria; input on diversion bridge options
B TBD
Diversity / Equity /  [To provide insight on diversity, equity |+ Multnomah County (Megan Neill, Mike Pullen, lan Cannon, Liz Smith Currie, Kate (Katherine) 1. Gain insight on DEI best practices, lessons 25-Apr-19 Complete
Inclusion and inclusion best practices and McQuillan, Joanna Valencia, Benjamin Duncan, Daniel Garcia, Diego Basabe) learned and tools for success; and learn how
lessons learned amongst agencies. « Consultant (Heather Catron, Jeff Heilman, Andre Baugh, Cassie Davis) agency equity lenses are being applied to
This group will also discuss how + ODOT (Max Bernstein (Equity-related), Kelly Ball (Pl-related)) infrastructure projects.
agency equity lenses are being applied |+ TriMet (John Gardner) 2.TBD
to projects and insight on how to apply |+ Port of Portland (Steve Nakana) 3.TBD
DEl best practices and an equity lens |+ Portland Streetcar (Andrew Plambeck)
to the EQRB project. « Metro (CIiff Higgins) 4.TBD
 Citv (Milli jlli i na. Tavlor Camoi)
City TAC To conduct inter- bureau coordination |+ Multnomah County (Megan Neill, TBD) 1. TBD Jun-19
on the key issues of the month. « Consultant (Heather Catron, Jeff Heilman, Steve Drahota, Cassie Davis)
« City of Portland: (PBOT-PPP: Mauricio LeClerc, Zef Wagner, Mark Lear, Jamie Jeffrey, Cameron, |[2. TBD Aug-19
Roger Geller, Michelle Marx, David McEldowney; BPS: Mark Raggatt, Nicholas Starin; BDS: Art
Graves; BES: Dave Nunamaker, Kaitlin Lovell; Water: Mike Saling; Parks: Tate White Parks; Fire:  |3- TBD Oct-19
Don Russ; Attorney’s Office: Ken McGair)
Frequency TBD Thereafter TBD
Sustainability To provide input on the projects « City of Portland (BPS: Nicholas Starin, Mark Raggett; BES Kaitlin Lovell, Nishant Parulekar; PPR: | 1. Sustainability workshop to review the 5/30/2019 Scheduled

2.TBD

3.TBD

4.TBD

Notes:

1. Workina Groups are intended to support alternatives development and be comprised of discipline experts (primarilv agency staff) who provide obiective input on detailed work products: These aroups are NOT intended to support the evaluation criteria development as that is a separate process.
2. ldentifying mitigation is an objective within each WG, not a stand-alone entity.

3. Utilities coordination will be conducted separately from a technical working group.
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Land Use

Economics

Displacements and Relocations

Neighborhoods and Social

EJ and Equity

Visual Resources

Parks and Recreation /6(f)

Cultural Resources

Flooding and Hydraulics

Stormwater

Vegetation, Wildlife and Aquatic Species

Section 4(f)

Climate Change and Sustainability

Health Impact Assessment

Cumulative Effects

Transportation

Jen Hughes (PMX)

Ewa Tomaszewska (HDR)

Josh Ahmann (PMX)

Josh Channell (PMX)

Josh Channell (PMX)

Josh Carlton (M/R)
Jen Hughes (PMX)

Dave Ellis (WCRA)

Paul Fendt (PMX)
Julie Brandt (PMX)

Cory Gieseke (HDR)

Brian Bauman (HDR)
Bill Hall (PMX)

Jen Hughes (PMX)

Josh Channell (PMX)
Janet Gonzalez (HDR)

Multnomah County

Josh Channell (PMX)

Ryan LeProwse (PMX)
Sumi Malik (HDR)

Shane Phelps (PMX)

Chris Williges (HDR)
Shane Phelps (PMX)

Shane Phelps (PMX)
Shane Phelps (PMX)

Jeramie Shane (M/R)

Suzanne Carey (DEA)
Jeff Heilman (PMX)
Paula Johnson (
Jeff Heilman (PMX)

Bill Hall (PMX)

Christine Higgins (Casso)

Carol Snead (HDR)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Josh Channell (PMX)

WCRA)

Earthquake Ready Burnside Bridge

Better. Safer. Connected.

Megan Neill (michael.cerbone@multco.us,
adam.t.barber@multco.us )

Megan Neill (eric.j.arellano@multco.us)

Megan Neill (michael.a.sublett@multco.us )

Megan Neill (katherine.mcquillan@multco.us)

Megan Neill (benjamin.e.duncan@multco.us,

joanna.valencia@multco.us )

Megan Neill (adam.t.barber@multco.us)

Megan Neill (katherine.mcquillan@multco.us)

Megan Neill (adam.t.barber@multco.us)
Megan Neill (adam.t.barber@multco.us)
Megan Neill (rick.buen@multco.us )

Megan Neill (adam.t.barber@multco.us)

Megan Neill (adam.t.barber@multco.us,
katherine.mcquillan@multco.us )

Megan Neill (john.wasiutynski@multco.us,
jessica.berry@multco.us)

Megan Neill

Megan Neill (adam.t.barber@multco.us,
joanna.valencia@multco.us )

Megan Neill (joanna.valencia@multco.us)

Tom McConnell

Tom McConnell
Kat Halpenny

Jeff Buckland

Jeff Buckland

Magnus Bernhardt
Michael Holtoff

Bob Hadlow
Michael Holthoff

Roy Watters
Bob Hadlow

David McDonald

Devin Simmons
David McDonald

Devin Simmons

Bob Hadlow
Michael Holthoff
Natalie Liljenwall

(Climate)
Geoff Crook (Sustain)
Michael Holthoff
(Climate/Sustain)

Jeff Buckland

Jeff Buckland
Michael Holtoff

Kathryn Bell
Zach Horowitz
Doug Siu
Jeff Buckland

Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline

Emily Cline

Emily Cline

Emily Cline

Emily Cline

Emily Cline

4/11/2019

4/17/2019

4/11/2019

4/11/2019

4/16/2019

4/11/2019

4/11/2019

4/16/2019

4/11/2019

4/17/2019

4/17/2019

4/11/2019

4/11/2019

TBD

4/16/2019

5/17/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

4/30/2019

TBD

4/30/2019

5/31/2019

Cooperating & Participating Agency Reviewers

Version 4
Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD

Name of Reviewer - TBD

Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD
Name of Reviewer - TBD

Name of Reviewer - TBD

Name of Reviewer - TBD

Name of Reviewer - TBD

Name of Reviewer - TBD

Teresa Boyle / Jamie Jeffries -
PBOT

Start

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

5/20/2019

TBD

5/20/2019

6/14/2019

Finish

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

6/3/2019

TBD

6/3/2019

6/28/2019

A Multnomah
ammatm. County

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

7/14/2019

TBD

7/14/2019

7/14/2019

5/7/2019 | 1



==l

BURNSIDE BRIDGE

Bridge Design Technical Reports

Bridge Seismic Retrofit Technical Report
Bridge Replacement Technical Report
Roadway Deficiencies Technical Memo
Geotechnical Memo

Frieght Rail Technical Memo
Preliminary Navigation Study Report
Right of Way Technical Memo

Utilities Technical Memo

Construction Phasing Technical Memo

Construction Cost and Impacts Technical
Memo

Cost Risk Analysis / Value Engineering
(CRAVE) Workshop Report

Environmental Baseline Reports

Land Use

Economics

Displacements and Relocations
Neighborhoods and Social

EJ and Equity

Visual Resources

Parks and Recreation /6(f)

Cultural Resources
Public Services and Utilities

Hazardous Materials

Soils, Geology (integrated in DEIS with HazMat

with separate Methods Memo)

Air Quality
Noise and Vibration

Wetlands and Waters

Lead Author(s)

Version 1

Yuhe Yang (PMX)

Mark Libby (HDR)

James Shamrell (PMX)

Park Piao (S&W)

Sumi Malik (HDR)

Matthew Lankowski (Glosten) John Cross-Whiter (Glosten)

Leigh Enger (HDR)

Tina Adams (CASSO)

Brett Schneider (SC)

Brett Schneider (SC)

TBD
Version 1
Jen Hughes (PMX)
Ewa Tomaszewska (HDR)

Josh Ahmann (PMX)
Josh Channell (PMX)
Josh Channell (PMX)

Josh Carlton (M/R)

Jen Hughes (PMX)

Dave Ellis (WCRA)

Jen Hughes (PMX)
Tina Adams (CASSO)

Rick Wadsworth (PMX)

Rick Wadsworth (PMX)
Park Piao (SW)

Scott Noel (HMMH)
Scott Noel (HMMH)

Brian Bauman (HDR)

Internal QC Reviewer(s)

Version 2

Mark Libby (HDR)

Steve Drahota (HDR)

Steve Katko (PMX)

Mark Libby (HDR)

Mark Libby (HDR)

Sumi Malik (HDR)

Cory Burlingame
(CASSO)

Jason Ruth (HDR)

Jason Ruth (HDR)

Steve Drahota (HDR)
Version 2
Shane Phelps (PMX)
Chris Williges (HDR)
Shane Phelps (PMX)
Shane Phelps (PMX)
Shane Phelps (PMX)

Jeramie Shane (M/R)

Suzanne Carey (DEA)
Jeff Heilman (PMX)

Paula Johnson (WCRA)

Jeff Heilman (PMX)
Shane Phelps (PMX)
Cory Burlingame
(CASSO)

Josh Channell (PMX)
Josh Channell (PMX)

Phil DeVita (HMMH)

Chris Bajdek (HMMH)
Joe Czech (HMMH)

Carol Snead (HDR)

Earthquake Ready Burnside Bridge

Better. Safer. Connected.

EQRB Deliverables Log - DRAFT - updated 4/22/19

County Reviewer(s)
Version 3

Megan Neill (jon.p.henrichsen@multco.us,
emily.miletich@multco.us)

Megan Neill (jon.p.henrichsen@multco.us,
emily.miletich@multco.us)

Megan Neill (patrick.j.hinds@multco.us)

Megan Neill
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Emily Cline
Emily Cline
Emily Cline
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Emily Cline
Emily Cline
Emily Cline

Emily Cline
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Emily Cline
Emily Cline
Emily Cline
Emily Cline

Emily Cline

Start

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

Start

8/14/2019

8/14/2019

8/19/2019

7/10/2019

7/18/2019

8/16/2019

7/18/2019

8/15/2019

7/17/2019

8/15/2019

8/15/2019

8/12/2019

7/5/2019

8/15/2019

Finish

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

Finish

8/28/2019

8/28/2019

9/2/2019

7/24/2019

8/1/2019

8/30/2019

8/1/2019

8/29/2019

7/30/2019

8/29/2019

8/29/2019

8/26/2019

7/19/2019

8/29/2019

Cooperating & Participating Agency Reviewers

Version 4

Cameron Glasgow - PBOT

Cameron Glasgow - PBOT

Teresa Boyle / Jamie Jeffries -
PBOT

Cameron Glasgow - PBOT

Teresa Boyle - PBOT

Teresa Boyle / Cameron
Glasgow - PBOT

Teresa Boyle - PBOT

Teresa Boyle / Jamie Jeffries -
PBOT

Teresa Boyle / Cameron
Glasgow - PBOT

Teresa Boyle / Cameron
Glasgow - PBOT

Teresa Boyle / Cameron
Glasgow - PBOT

Version 4

Start

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

8/30/2019

Start

Finish

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

9/13/2019

Finish

A Multnomah

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

9/27/2019

8/28/2019

8/28/2019

9/2/2019

7/24/2019

8/1/2019

8/30/2019

8/1/2019

8/29/2019

7/30/2019

8/29/2019

8/29/2019

8/26/2019

7/19/2019

8/29/2019

ammm. County
Final
Deliverable Status

Green = on schedule
Red = hehind

Green = on schedule
Red = behind
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BURNSIDE BRIDGE

Flooding and Hydraulics

Stormwater

Vegetation, Wildlife and Aquatic Species
Tech Reports

Land Use

Economics

Displacements and Relocations
Neighborhoods and Social

EJ and Equity

Visual Resources

Parks and Recreation /6(f)

Cultural Resources

Public Services and Utilities

Hazardous Materials

Soils, Geology (integrated in DEIS with HazMat

with separate Methods Memo)

Air Quality

Noise and Vibration

Wetlands and Waters

Flooding and Hydraulics

Stormwater

Vegetation, Wildlife and Aquatic Species

Section 4(f)

Climate Change and Sustainability

Sustainability

Health Impact Assessment

Transportation

Lead Author(s)

Paul Fendt (PMX)
Julie Brandt (PMX)

Cory Gieseke (HDR)

Brian Bauman (HDR)
Bill Hall (PMX)

Version 1

Jen Hughes (PMX)

Ewa Tomaszewska (HDR)

Josh Ahmann (PMX)

Josh Channell (PMX)

Josh Channell (PMX)
Josh Carlton (M/R)
Jen Hughes (PMX)
Dave Ellis (WCRA)

Jen Hughes (PMX)
Tina Adams (CASSO)
Rick Wadsworth (PMX)

Rick Wadsworth (PMX)
Park Piao (SW)

Scott Noel (HMMH)
Scott Noel (HMMH)

Brian Bauman (HDR)

Paul Fendt (PMX)
Julie Brandt (PMX)

Cory Gieseke (HDR)

Brian Bauman (HDR)
Bill Hall (PMX)

Jen Hughes (PMX)

Josh Channell (PMX)
Janet Gonzalez (HDR)

Janet Gonzalez (HDR)

Multnomah County

Ryan LeProwse (PMX)
Sumi Malik (HDR)

Internal QC Reviewer(s)

Bill Hall (PMX)

Christine Higgins (Casso)

Carol Snead (HDR)
Version 2
Shane Phelps (PMX)
Chris Williges (HDR)
Shane Phelps (PMX)
Shane Phelps (PMX)
Shane Phelps (PMX)

Jeramie Shane (M/R)

Suzanne Carey (DEA)
Jeff Heilman (PMX)
Paula Johnson (WCRA)
Jeff Heilman (PMX)
Shane Phelps (PMX)
Cory Burlingame
(CASSO)

Josh Channell (PMX)
Josh Channell (PMX)

Phil DeVita (HMMH)

Chris Bajdek (HMMH)
Joe Czech (HMMH)

Carol Snead (HDR)

Bill Hall (PMX)

Christine Higgins (Casso)

Carol Snead (HDR)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Jeff Heilman (PMX)

Josh Channell (PMX)

Earthquake Ready Burnside Bridge

Better. Safer. Connected.
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Tom McConnell
Tom McConnell
Kat Halpenny
Jeff Buckland

Jeff Buckland

Magnus Bernhardt
Michael Holtoff
Bob Hadlow
Michael Holthoff
Roy Watters
Bob Hadlow

Jane Estes

Tom Braibish
Charles Schwartz
Tom Braibish
Charles Schwartz

Natalie Liljenwall
Daniel Burgin
Ken Sargent

David McDonald

Devin Simmons
David McDonald

Devin Simmons

Bob Hadlow
Michael Holthoff

Natalie Liljenwall
(Climate)
Geoff Crook (Sustain)
Michael Holthoff
(Climate/Sustain)

Michael Holthoff
Geoff Crook

Jeff Buckland

Kathryn Bell
Zach Horowitz
Doug Siu
Jeff Buckland

FHWA Reviewer(s)

Emily Cline
Emily Cline
Emily Cline
Version 3
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline

Emily Cline

Emily Cline

Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline
Emily Cline

Emily Cline

Emily Cline

Emily Cline

Emily Cline

Emily Cline

8/14/2019

8/14/2019

7/16/2019

Start

1/13/2020

1/13/2020

12/16/2019

2/17/2020

2/11/2020

1/13/2020

12/16/2019

1/13/2020

1/6/2020

1/6/2020

1/6/2020

1/6/2020

1/6/2020

12/16/2019

12/16/2019

1/6/2020

1/6/2020

12/16/2019

12/16/2019

12/16/2019

3/27/2020

10/14/2019

8/27/2019

8/27/2019

7/30/2019

Finish

1/31/2020

1/31/2020

1/24/2020

3/6/2020

3/2/2020

1/31/2020

1/24/2020

1/31/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

4/16/2020

11/1/2019

Cooperating & Participating Agency Reviewers

Version 4

A Multnomah
ammm. County

Final

Deliverable

8/27/2019

8/27/2019

7/30/2019

1/31/2020

1/31/2020

1/24/2020

3/6/2020

3/2/2020

1/31/2020

1/24/2020

1/31/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

1/24/2020

4/16/2020

11/1/2019

Status

Green = on schedule
Red = behind
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