Nichols Excavation LLC

Brad Nichols 18187 S. Matthew Ct. Oregon City, OR 97045

Phone #	E-mail bradozer@yahoo.com	
503-816-0273		
II To		

Scott Reed 12535 NW Springville Rd. Portland, Or. Lot Grading

	nvoic
Date	Invoice #
6/11/2018	157

Terms

Project

Scott Reed Lot Grading

P.O. No.

Regrade around ba			
Description	Qty	Rate	Amount
5-29-2018, Clean up dump site below. Strip entry. Start entry fill with import dirt. Start strip rest of site.		125.00	1,125.00
5-30-2018. Continue with import. Spread concrete into courtyard.		125.00	1,250.00
5-31-2018, Continue with import dirt at entry. Move dirt to courtyard		125.00	1,250.00
6-1-2018, Continue with import dirt at entry. Move dirt to courtyard		125.00	1,250.00
6-2-2018, Fix culvert. Strip and start continuation of road to culvert.		125.00	1,250.00
6-3-2018, Crib up creek crossing with poles. Strip for 8" culvert at new shop and barn. 95% complete on road to culvert.		125.00	875.00
6-4-2018, Level out dirt fill at courtyard so dump trucks can dump.	10	125.00	1,250.00
6-5-2018, Work on shop and barn pad.		125.00	1,000.00
6-6-2018, Finish barn pad. Level out import dirt at courtyard.		125.00	1,000.00
Fuel for D6 dozer. 470.51 gal., \$3.21 Avg.	8 1	1,508.00	1,508.00
Insurance coverage on D6 dozer. This will cover a trackhoe too, if we can do it before the end of September.	I	1,100.00	1,100.00
		Total	\$12,858.00

Cleaout stalls Regrade around barn

Balance Due

\$12,858.00