



# HIGH CAPACITY TRANSIT STRATEGY UPDATE

## Key Meeting Dates and Engagement Activities for Project Milestones

**Outcome:** Feedback on the draft report. Discuss 2023 RTP investment strategy. Preview public review process.

Date	Who
<b>April 19</b>	<b>HCT Working Group #6: Draft Strategy Report and RTP Investment Strategy</b> <ul style="list-style-type: none"> <li>• HCT Report</li> <li>• RTP Investment Strategy</li> <li>• RTP Public Review Preview</li> </ul>
<i>May 3 (tentative)</i>	<i>East Multnomah County Transportation Committee TAC</i>
<i>May 4 (tentative)</i>	<i>Clackamas County C-4 TAC</i>
<i>May 4 (tentative)</i>	<i>Washington County Coordinating Committee TAC</i>
<b>May 10</b>	<b>Transportation Policy Alternatives Committee (TPAC)</b>
<i>May 15 (tentative)</i>	<i>East Multnomah County Transportation Committee (policy)</i>
<i>May 15 (tentative)</i>	<i>Washington County Coordinating Committee (policy)</i>
<i>May 17 (tentative)</i>	<i>Clackamas County C-4 Subcommittee (policy)</i>
<b>May 17</b>	<b>Metro Technical Advisory Committee (MTAC)</b>
<b>May 18</b>	<b>Joint Policy Advisory Committee on Transportation (JPACT)</b>
<b>May 24</b>	<b>Metro Policy Advisory Committee (MPAC)</b>
<b>May 30</b>	<b>Metro Council (work session)</b>
April-May	<ul style="list-style-type: none"> <li>• Project webpage               <ul style="list-style-type: none"> <li>○ HCT Storymap and online survey</li> <li>○ Targeted outreach on report with previously engaged stakeholders</li> <li>○ Draft report documents and executive summary</li> </ul> </li> <li>• Fact Sheet #6: What is the region’s strategy for HCT?</li> <li>• Engagement with advisory and policy committees</li> </ul>

### Summer 2023

**Outcome:** RTP Priorities and Public Review Period (including HCT).

Date	Who
June 2	TPAC: Recommendation to JPACT on release of the draft plan and project list for public review (by Resolution)
<b>June 12</b>	<b>Metro Council (Discussion)</b>
<b>June 15</b>	<b>JPACT: Consider action on TPAC recommendation (by Resolution)</b>
<b>June 29</b>	<b>Council: Consider action on JPACT recommendation (by Resolution)</b>
June-August	<ul style="list-style-type: none"> <li>• RTP Project webpage: Public review draft documents</li> <li>• Briefings to Metro technical and policy committees and county coordinating committees               <ul style="list-style-type: none"> <li>○ July will also include discussions on Ch.8: Implementation</li> </ul> </li> <li>• Online public comment survey and hearing(s)</li> </ul>

## Fall 2023

Outcome: RTP adoption.

Date	Who
August 4	TPAC: Review draft Ordinance and outline of adoption package
September 13	TPAC Workshop: Draft Public Comment Report and Recommended Changes
September 20	MTAC: Draft Public Comment Report and Recommended Changes
October 6	TPAC: Draft Public Comment Report and Recommended Changes
October 18	MTAC: Recommendation to MPAC
<b>October 19</b>	<b>JPACT: Introduce final 2023 RTP action (Ordinance)</b>
<b>October 25</b>	<b>MPAC: Recommendation to the Metro Council</b>
November 3	TPAC: Recommendation to JPACT
<b>November 16</b>	<b>JPACT: Consider final action (by Ordinance)</b>
<b>November 30</b>	<b>Metro Council: Consider final action (by Ordinance)</b>
September-November	<ul style="list-style-type: none"> <li>RTP Public Hearings</li> <li>RTP Project webpage: Final documents</li> </ul>