

SUN Service System Coordinating Council

Work Plan FY18 FY19

DRAFT version 1/5/18

Action Area	Main Tasks/Activities	Fiscal Year 2018										Fiscal Year 2019			
		Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Summer	Fall	Winter	Spring
Outreach to Sponsors & Other Leaders	Hone Messaging	Refine Messaging & Develop New Materials													
	Develop outreach plan	Workgroup develops draft plan		Plan approved by Council											
	Conduct Outreach Visits				Visits with Fall & Winter Priority Leaders: Superintendents, New City/County Electeds, Chair & Mayor				Continued Outreach Visits						
Community Engagement/Voice	Scoping of the Work		Scoping	Scope approved by Council											
	Mapping Current Engagement Efforts				Develop Plan for Mapping	Solicit Input from Partners		Map Current Engagement Efforts							
	Establish a System for Incorporating Voice (Family, Youth, Community)									Develop a System		Implement System			
Review & Definition of Outcome Measures	Mult Co SUN Staff analyze results & share					Present FY17 Results							Present FY18 Results		
	Mult Co SUN Staff lead performance management review (outcome measures & activities)							Input Into Performance Management Review & Models: SYAP & PCDS		Input Into Performance Management Review & Models: MSI & SUN CS					
Systems Alignment	Scoping of the Work								Scoping & Determining Plan						
	TBD														
New Partner & Funding Sources	Scoping of the Work											Scoping			
	TBD														