

Department: County Assets **Program Contact:** Scott Churchill

Program Offer Type: Existing Operating Program **Program Offer Stage:** As Adopted

Related Programs:
Program Characteristics:
Executive Summary

This project is to construct a new headquarters and clinic facility for the Multnomah County Health Department in the Old Town/Chinatown Neighborhood of Portland. The facility will be approximately 157,000 square feet and located on the easterly half of the block U immediately adjacent to the Bud Clark Commons building. The project team is focused on delivering a well-functioning, flexible building for County operations that is welcoming to clients. The building will be an attractive and durable asset which complements the neighborhood.

Program Summary

The proposed Gladys McCoy building is a headquarters for the Multnomah County Health Department. It is an approximately 157,000 gross square foot, nine story structure located on the easterly portion of a block in Portland's Central City. The building will have a public entry sequence fronting on NW 6th Avenue & NW Hoyt St. Major elements at the ground floor are an Emergency Preparedness and Response center; a pharmacy; a vaccine depot; a loading dock and related service functions and a security desk. The upper eight floors house a variety of Health Department functions: Office of the Director; Deputy Director; Business, Financial & Quality Services; Community Health Services; Director of Nursing; Health Officer; Human Resources & Workforce Development; Integrated Clinical Services; Laboratory services; Communicable Disease services; and Public Health & Community Initiatives. Clinics are located on lower floors to facilitate public access; workplace is located on upper floors. Vertical circulation, restrooms for public use and staff use, break rooms, mechanical rooms, and other ancillary program spaces are distributed throughout the building.

Design Review was approved on November 10, 2016. The Board of County Commissioners approved Resolution 2016-115 on November 10, 2016 to authorize the Early Work Package. The Ground Breaking Ceremony was held on December 14, 2016 and 100% construction documents were delivered on January 13, 2017. Construction began on February 17, 2017 and the Board of County Commissioners approved the resolution 2017-051 on June 15, 2017 to authorize the GMP amendment with JE Dunn Construction. The steel structure has been completed and a topping ceremony was held December 6, 2017. Construction is on track to be completed in FY 2019.

Performance Measures

Measure Type	Primary Measure	FY17 Actual	FY18 Purchased	FY18 Estimate	FY19 Offer
Output	Construction of the Gladys McCoy Building is complete	N/A	N/A	50%	100%
Outcome	Health Department can deliver services from this location	N/A	N/A	50%	100%

Performance Measures Descriptions

PM #1: The metric (output) is completing the construction of the Gladys McCoy Building.

PM #2: Health Department can deliver services from this location.

Legal / Contractual Obligation

IGA with Portland Development Commission (PDC) granting funds to the County for the subject project construction.
IGA with Portland Housing Bureau (PHB) granting property to the County for the subject project construction.

Revenue/Expense Detail

	Proposed General Fund	Proposed Other Funds	Proposed General Fund	Proposed Other Funds
Program Expenses	2018	2018	2019	2019
Personnel	\$0	\$57,047	\$0	\$72,167
Contractual Services	\$0	\$78,593,087	\$0	\$31,584,541
Unappropriated & Contingency	\$0	\$0	\$0	\$121,271
Total GF/non-GF	\$0	\$78,650,134	\$0	\$31,777,979
Program Total:	\$78,650,134		\$31,777,979	
Program FTE	0.00	0.00	0.00	0.00

Program Revenues				
Other / Miscellaneous	\$0	\$9,500,000	\$0	\$9,500,000
Financing Sources	\$0	\$51,802,226	\$0	\$0
Beginning Working Capital	\$0	\$17,376,435	\$0	\$22,303,676
Total Revenue	\$0	\$78,678,661	\$0	\$31,803,676

Explanation of Revenues

FY 2019 Revenues are:

- \$22,303,676 carryover from FY 2018
- \$9,500,000 to be received from Prosper Portland, previously known as the Portland Development Commission

Significant Program Changes

Last Year this program was: FY 2018: 78214 Health Headquarters Construction

Decreases \$49.9 million as construction is underway and projected to be completed in FY 2019.