

Committee Work Plan

Schedule of project committee discussion topics, public outreach, and Multnomah County BCC meetings¹

Key Milestones


- Evaluation Criteria Development
- Alternatives Refinement
- Measures Refinement
- Weightings Development
- Ratings Development
- Alternatives Evaluation
- PA Recommendation
- Draft EIS
- Final EIS/Record of Decision

Acronym Legend

- CTF Community Task Force
- SASG Senior Agency Staff Group
- PMT Project Management Team
- BCC Board of County Commissioners
- NEPA National Environmental Policy Act
- NOI Notice of Intent
- FHWA Federal Highway Administration
- PA Preferred Alternative
- EIS Environmental Impact Statement
- DEIS Draft Environmental Impact Statement

DECISION MAKING AND COMMITTEE STRUCTURE

- Decision Maker
- Recommendation
- Facilitation
- Input



¹ Please note that dates and meeting topics are subject to change, but adequate advanced notice will be provided

COMMITTEE SCHEDULE AND TOPICS

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Oct. 2018	<p>CTF #1 - OCT. 17 Project updates: Feasibility Phase Topics: Kick off Environmental Review Phase</p>			
Mar. 2019	<p>CTF #2 - MARCH 11 Project updates: Environmental Phase Topics: NEPA 101, History of the Burnside Bridge, Task Force schedule Actions: Adopt final Charter</p>			
April 2019	<p>CTF #3 - APRIL 8 Project updates: Working Groups, Updated CTF work plan Topics: Evaluation criteria 101, Interests and Values, Information Needs</p>			<p>PMT #5 - APRIL 10, Project Updates: Working Groups, CTF meetings Topics: Dashboards review, Key Milestones Schedule, Funding Graphic, Outreach Goals and Objectives Review</p>
	<p>CTF #4 - APRIL 29 Project Updates: Working Groups Topics: Temporary diversion bridge, Interests and Values for development of preliminary-draft evaluation criteria</p>			
May 2019	<p>CTF #5 - MAY 6 Project Updates: Working Groups, Key stakeholder outreach commencing Topics: Interests and Values used in the development of preliminary-draft evaluation criteria</p>	<p>SASG #6 - MAY 13² Project Updates: Working Groups, No Build Definition, Goals and Actions Overview, Navigation Study, VRF Update, Metro T2020 Application update, Dashboard Review,</p>		<p>PMT #6 - MAY 8 Project Updates: Working Groups, Dashboards review, Committees and Committee Update: CTF Evaluation Criteria, temporary diversion bridge</p>

² SASG meetings are continued from Feasibility Phase

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
	<p>CTF #6 - MAY 20, 2019 Project Updates: Working Groups Topics: Draft Evaluation Criteria for Policy Group review, Process steps for reaching the Preferred Alternative, Temporary Diversion Bridge options and cross-sections Action: Recommend preliminary-draft evaluation criteria</p>	<p>Schedule Review and Upcoming meetings Committee Updates: CTF Evaluation Criteria, Temporary Diversion Bridge</p>		
<p>June 2019</p>	<p>CTF #7 - JUNE 3 Project Update: Working Groups and upcoming meetings Topics: Preliminary Evaluation Criteria and Temporary Diversion Bridge Action: Recommend Temporary Diversion Bridge option</p>	<p>SASG #7 - JUNE 11 Project Updates: Preparing for Policy Group Meeting Committee Updates: Recommend Temporary Diversion Bridge options and</p>	<p>PG #2 - JUNE 21³ Project Updates: September Outreach Briefing Topics: Draft Evaluation Criteria, cross section, high fixed bridge alternative and temporary diversion bridge decision.</p>	<p>PMT #7 – JUNE 12 Project Updates: Working Groups, Dashboards review, Committees and Committee Update: CTF Evaluation Criteria, temporary diversion bridge</p>
<p>July 2019</p>	<p>CTF #8 - JULY 15 Project Updates: Working Groups, Policy Group and BCC Briefing Topics: Cross sections, construction impacts and evaluation criteria</p>		<p>BCC BRIEFING #1 - JULY 11 Project Updates: September Outreach Briefing Topics: Draft Evaluation Criteria, Alternative Refinement update, Temporary diversion bridge</p>	<p>PMT #8 - JULY 10 Project Updates: Working Groups, Dashboards review, Committees and Public Outreach Events Schedule, upcoming meetings Committee Updates: CTF, SASG, PG Topics: Evaluation Criteria and Alternative Refinement, temporary diversion bridge, September Online Outreach Plan</p>

³ Policy Group Meetings are continued from Feasibility Phase

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Aug 2019	<p>CTF #9 - AUGUST 19 Project Updates: Working Groups Topics: Recommend refined alternatives and evaluation criteria for Policy Group consideration, review September Public Outreach Plan and outreach materials</p>	<p>SASG #8 - AUGUST 29 Project Updates: Working Groups, Project Dashboards Review, BCC Meeting update Committee Updates: CTF Alternatives Refinement and Criteria, Review September online outreach materials</p>		<p>PMT #9 - AUGUST 14 Project Updates: Working Groups, Dashboards review, BCC briefing update, upcoming meetings Committee Updates: CTF Alternatives Refinement and Criteria, Review September online outreach materials.</p>
Sept. 2019	<p>CTF #10 - SEPTEMBER 16 Project Updates: Working Groups Topics: Define evaluation criteria measures</p>	<p>JOINT WORKSHOP: AGENCY AND TECHNICAL STAFF #1 - SEPTEMBER TBD Project Updates: Overall progress Topics: Criteria and Measures</p>		<p>PMT # 10 - SEPTEMBER 11 Project Updates: Working Groups, Dashboards review, BCC Briefing, upcoming meetings Committee Updates: CTF and SASG: Evaluation Criteria and Refined Alternatives, preview September online outreach materials</p>
<p>BROADER PUBLIC OUTREACH AND INPUT - SEPTEMBER 2019 Topics: Evaluation Criteria and Refined Alternatives. Purpose: Share and get input on evaluation criteria, share and get input on refined alternatives</p>				
Oct. 2019	<p>CTF #11 - OCTOBER 21 Project Updates: Working Groups, upcoming Meetings Topics: Review September public outreach findings, recommend refined alternatives and evaluation criteria for Policy Group approval.</p>	<p>SASG #9 - OCTOBER 17, 2019 Project Updates: Working Groups, Dashboards Review, Upcoming Meetings Topics: Review public outreach findings Committee Updates: CTF Evaluation Criteria and Measures</p>	<p>PG #3 - OCTOBER 29, 2019 Project Updates: Topics: Project Milestone Schedule, Working Groups, Public Outreach findings Decision: Approve refined alternatives for study in the EIS and evaluation criteria to help determine a preferred alternative.</p>	<p>PMT #11 OCTOBER 9 Project Updates: Working Groups, Project Dashboards Review, upcoming meetings Topics: Review September public outreach findings, paired comparison method review. Committee Updates: CTF evaluation criteria and measures</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Nov. 2019			<p>BCC BRIEFING #2 – NOV. 14</p> <p>Project Updates: Project Milestone Schedule, Working Groups</p> <p>Topics: September public outreach findings, criteria and refined alternatives</p> <p>Decisions: Approve issuing NOI (FHWA final approval)</p>	
<p>BROADER PUBLIC OUTREACH AND INPUT - NOVEMBER 2019</p> <p>Topics: NOI Scoping Period, Purpose and Need, range of alternatives and scope of EIS</p> <p>Purpose: To inform the public and obtain feedback on the project’s purpose and need, range of alternatives to be studied in EIS, and scope of the EIS.</p>				
Dec. 2019	<p>CTF #12 - DECEMBER 2 <i>(CONTIGENCY SESSION – TBC)</i></p> <p>Project Updates: Working Groups</p> <p>Topics: Agree on evaluation criteria measures if further review necessary</p>			<p>PMT #12 - DECEMBER 11</p> <p>Project Updates: Dashboards Review, Working Groups, upcoming meetings</p> <p>Committee Updates: CTF Evaluation Criteria and Measures</p>
Jan. 2020		<p>SASG #10 - JANUARY 30</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Committee Updates: CTF Evaluation Criteria and Measures</p>		
Feb. 2020	<p>CTF #13 - FEBRUARY 3</p> <p>Project Updates: Environmental Discipline Reports update</p> <p>Topics: Paired comparison workshop #1 to develop weightings</p>			<p>PMT #13 - FEBRUARY 12</p> <p>Project Updates: Dashboards review, Environmental Discipline Reports update, upcoming meetings</p> <p>Committee Update: CTF Weightings</p> <p>Committee Updates: CTF Workshops</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Mar. 2020	<p>CTF #14 - FEBRUARY 10 Project Updates: Environmental Discipline Reports update Topics: Paired comparison workshop #2 to develop weightings</p>	<p>JOINT WORKSHOP AGENCY AND TECHNICAL STAFF #2 – MARCH TBA Project Updates: Overall progress Topics: Measures Ratings</p>	<p>BCC BRIEFING #3 - MARCH TBA Project Updates: Overall progress</p>	<p>PMT #14 - MARCH 11 Project Updates: Dashboards review, Environmental Discipline Reports update, upcoming meetings Committee Updates: CTF Workshops</p>
April 2020	<p>CTF #15 - APRIL 6 Project Updates: Overall progress Topics: Ratings Development</p>			<p>PMT #15 - APRIL 8 Project Updates: Dashboards review, Upcoming meetings, joint agency workshop outcomes Committee Updates: CTF workshops</p>
	<p>CTF #16 - APRIL 20 Project Updates: Overall progress Topics: Ratings Development</p>			
May 2020	<p>CTF #17 - MAY 18, 2020 Project Updates: Overall progress Topics: First review of alternatives evaluation results</p>			<p>PMT #16 - MAY 13 Project Updates: Dashboards review, upcoming meetings Committee Updates: CTF ratings development</p>
June 2020	<p>CTF #18 - JUNE 15 Project Updates: Overall progress Topics: Second review of alternatives evaluation results, review August public outreach materials</p>	<p>SASG #11 - JUNE 25 Project Updates: Dashboards review, Upcoming Meetings Committee Updates: CTF alternatives evaluation Topics: Review outreach materials</p>		<p>PMT #17 JUNE 10 Project Updates: Dashboards review, upcoming meetings Committee Updates: CTF alternatives evaluation</p>
July 2020	<p>CTF #19 - JULY 13 Project Updates: Overall progress Actions: Final review of alternatives evaluation results based on criteria weightings, Recommend preferred alternative for Policy Group consideration</p>	<p>SASG #12 - JULY 17 Project Updates: Dashboards review, upcoming meetings Committee Update: CTF: Recommended Preferred Alternative</p>	<p>JOINT CTF AND PG MEETING #1 - JULY 28 Project Updates: Overall progress Topics: Review CTF recommendation on Preferred Alternative</p>	<p>PMT #18 - JULY 8 Project Updates: Dashboards review, upcoming meetings Committee Update: SASG and CTF: alternatives evaluation Topics: Review August public outreach materials</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Aug. 2020	<p>BROADER PUBLIC OUTREACH AND INPUT – AUG TBD</p> <p>Topics: Evaluation Findings and Preferred Alternative</p> <p>Purpose: Share results of alternatives evaluation, get input on recommended preferred alternative</p> <p>Key Questions: <i>Here are the results of the alternatives evaluation, which identified a preferred alternative. Tell us what you think about these results and the recommendation for an Earthquake Ready Burnside Bridge?</i></p>			
Sept. 2020	<p>CTF #20 - SEPTEMBER 14</p> <p>Project Updates: Outreach findings</p> <p>Topics: Review public feedback on Preferred Alternatives</p> <p>Actions: Confirm preferred alternative recommendation</p>	<p>SASG #13 SEPTEMBER 24</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Topics: Public Feedback on Preferred Alternative</p> <p>Committee Updates: CTF Recommended Preferred Alternative</p>	<p>PG #4 - SEPTEMBER 28</p> <p>Project Updates: Overall progress</p> <p>Topics: Review public feedback on Preferred Alternative</p> <p>Decisions: Approve CTF Preferred Alternative recommendation</p>	<p>PMT #19 - SEPTEMBER 9</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Topics: Review public feedback on Preferred Alternative.</p>
Oct. 2020			<p>BCC BRIEFING #4 - OCTOBER 15</p> <p>Project Updates: Overall progress</p> <p>Topics: Review public and agency feedback on Preferred Alternative, confirm CTF Preferred Alternative recommendation</p>	<p>PMT #20 - OCTOBER 14</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Committee Update: SASG and CTF Recommended Preferred Alternative</p>
Nov. 2020				<p>PMT #21 - NOVEMBER 11</p> <p>Project Updates: Dashboards review, upcoming meetings</p> <p>Committee Update: SASG and CTF Recommended Preferred Alternative</p>

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
Dec. 2020	PUBLIC NOTIFICATION AND OUTREACH - NOVEMBER 20: FORMAL PUBLIC COMMENT PERIOD 60 DAYS (MAY EXTEND)			
Jan. 2021	Topics: Published Draft Environmental Impact Statement Purpose: Provide an opportunity for public comment on the Draft EIS Key Events: January 2021 Public Hearing on DEIS			PMT #22 - JANUARY 13 Project Updates: Dashboards review Topics: Public hearing materials
Feb. 2021				PMT #23 - FEBRUARY 10 Project Updates: Dashboards review Topics: Review comments on DEIS
Mar. 2021	CTF #21 - MARCH 22 Project Updates: Overall progress Topics: Updates or changes needed to Preferred Alternative recommendation or technical analysis Review comments on DEIS, Final EIS/ROD process and timing	SASG #14 MARCH 30 Project Updates: Dashboards review, upcoming meetings Topics: Public feedback on Preferred Alternative Committee Updates: CTF Recommended Preferred Alternative		PMT #24 - MARCH 10 Project Updates: Dashboards review, Upcoming meetings Topics: Updates or changes needed to Preferred Alternative recommendation or technical analysis, Review comments on DEIS, Final EIS/ROD process and timing
April 2021			PG #5 - APRIL 8 Project Updates: Overall progress Topics: Review comments on DEIS Discuss any updates or changes need to Preferred Alternative recommendation or technical analysis BCC BRIEFING #5 - APRIL 22 Project Updates: Overall progress Topics: Review comments on DEIS, Updates to Preferred Alternative recommendation or technical analysis	PMT #25 - APRIL 7 Project Updates: Dashboards review, upcoming meetings Topics: Review comments on DEIS, Updates or changes needed to Preferred Alternative recommendation or technical analysis

Date	Community Task Force	Senior Agency Staff	Policy Group and BCC Briefings	Project Management Group
May 2021				PMT #26 - MAY 12 Project Updates: Overall progress Committee Updates PG and BCC Topics: Final EIS and Permits
Aug. 2021				PMT #27 - AUGUST 11 Project Updates: Overall progress Topics: Final EIS and Permits
Sept. 2021				PMT #28 - SEPTEMBER 8 Project Updates: Overall progress Topics: Final EIS and Permits, Type Selection discussion
Oct. 2021	❖ PUBLISH FINAL ENVIRONMENTAL IMPACT STATEMENT AND RECORD OF DECISION			