

A stylized graphic on the left side of the slide. It features two dark green mountain peaks with rounded tops. Below the mountains is a dark green horizontal band with a wavy, undulating bottom edge. At the bottom of the graphic is a dark blue area, also with a wavy top edge, representing water. The entire graphic is set against a white background.

# ADA Curb Ramp Program Update

Michael Cook  
11/8/2024

# Prior information 7/15/24 EMTC

---

- Board adopted ADA Transition Plan March 2023
- One Time Only funding for ADA ramp design
  - FY 23: \$1.4 million; FY 24 \$1.735 million
- One Time Only funding for ADA ramp design
  - FY 25 \$2.615 million, Phase 1 construction
    - 55 new ramps
    - Replaces 39 ramps: 26 Tier 1, 13 Tier 2
      - Construction \$2.2 million
      - Construction inspection and engineering \$300k.
      - Advertised 6/28, bid opening 7/30.
      - Construct planned September – December 2024
        - Funds must be spent by June 30 2025



# East County Pedestrian Improvements Phase 1

---

- Advertised 6/28, 4 Addenda
  - bid opening ~~7/30~~ 8/22.
- Awarded 9/20
- Construction ~~\$2.2~~ \$1.8 million
  - Brown Contracting, Inc
- Construction inspection and engineering ~~\$300~~ \$350k.
- Construct planned ~~September—December 2024~~ November 2024 – February 2025
  - Funds must be spent by June 30 2025



# Phase 1 locations



# Phase 1 locations

- NE 223<sup>rd</sup> and Main
- NE 223<sup>rd</sup> and Barr
- NE Halsey and  
NE 230<sup>th</sup>



# Phase 1 locations

---

- NE Glisan and NE Market



# Phase 1 locations

---

- SE Stark and SW McGinnis



# Phase 1 locations

- Buxton and 2<sup>nd</sup> (east)
- Buxton and 4<sup>th</sup> (east)
- Buxton and 5<sup>th</sup>
- Buxton and 6<sup>th</sup>
- Buxton and 7<sup>th</sup>
- Buxton and 8<sup>th</sup>
- HRCH and Dora (SW)
- HRCH and Harlow (west)
- HRCH at Sandy RV entrance





## Project website

---

- <https://www.multco.us/roads/webform/curb-ramp-improvements>



