


REGIONAL MOBILITY POLICY UPDATE
**PROJECT TIMELINE AND
 2022 ENGAGEMENT SCHEDULE**



What	Who	Date
January to July 2022 – Develop Draft Mobility Policy and Measures/Targets		
Report case studies analysis and findings	TPAC/MTAC Workshop	2/16/22
Introduce draft mobility policy elements and performance measure recommendations	TPAC Workshop	3/9/22
	Practitioner Forum (with breakouts)	4/7/22
Discuss:	TPAC/MTAC Workshop	4/20/22
	EMCTC TAC	5/4/22
	EMCTC	5/16/22
	CTAC	6/2/22
	TPAC/MTAC Workshop	6/15/22
- Draft policy framework and applicability	Metro Council	7/26/22
- Draft measures, targets and methods		
- Draft implementation action plan		

What	Who	Date
August to November 2022 – Recommend Draft Mobility Policy, Measures/Targets and Action Plan		
Recommended Draft for 2023 RTP - Mobility policy (with measures and targets) and applicability - Implementation Action Plan	TPAC/MTAC workshop (with other practitioners)	8/17/22
	Region 1 Area Commission on Transportation	10/3/22 (requested)
	TPAC discussion	10/7/22
	Metro Council discussion	10/18/22
	JPACT discussion	10/20/22
	TPAC recommendation to JPACT	11/4/22
Report study findings and policy recommendations and seek support to incorporate in 2023 RTP	Oregon Transportation Commission	11/17/22 (requested)
Seek support to incorporate in 2023 RTP	JPACT recommendation/interim action	12/15/22
Seek support to incorporate in 2023 RTP	Metro Council recommendation/interim action	12/15/22

County Coordinating Committees

Who	Tentative Date
East Multnomah County Transportation Committee TAC	8/31/22
Clackamas County TAC	9/1/22
Washington County Coordinating Committee TAC	10/17/22
East Multnomah County Transportation Committee (policy)	10/17/22
Washington County Coordinating Committee (policy)	Oct. (requested)
Clackamas County C-4 subcommittee (policy)	Oct. (requested)